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MEMORANDUM FOR THE RECORD

SUBJECT: Meeting with Supervisor of the Parkway - 13 January 1982

1. The undersigned met with John Byrne, Supervisor of the
George Washington Parkway, to discuss improvements to the Agency
exit onto the Parkway. Also present were a civil engineer and
traffic engineers from Park Service Headquarters.

2. Park Service personnel were given a brief overview of the
final Master Plan and apprised of the traffic issues confronting the
Agency. The discussion then focused on the Parkway exit and
Congressman Wolf's stated interest in safety improvements.

3. Options for improvement considered during the discussion
were:

a. Extending approaches either up or down the river to
provide space for a longer acceleration lane. This was
discarded because of the severe grading problems and high cost
of construction as well as Park Service concern for the
established tree line.

b. Moving the outbound Parkway lanes into the median to
provide space for an extended acceleration lane under the
existing bridge. Park Service personnel concluded this was the
favored option even though there is a probable need to install
guard rails within the median.

c. Move the existing bridge pier to provide space for an
extended acceleration lane. Although more expensive than
option b, this option offers some appeal to the Park Service
because there is a need to resurface the bridge in any case.
Moving the pier would require installation of longer girders.

d. 1Install signage on the outbound Parkway that would
encourage outbound traffic to merge left before the Agency
exit. This is the lowest cost option, and it was agreed that
it should be studied. However, the consensus was that this
would produce marginal improvement while generating many public
complaints.

OL 2 0158

Approved For Release 2008/03/14 : CIA-RDP89-00244R000200300010-1



Approved For Release 2008/03/14 : CIA-RDP89-00244R000200300010-1

4. Mr. Byrne indicated that the Park Service would need to
bring in the Federal Highway Administration (FHWA) to study options
b, ¢, and d; make a recommendation; and provide a cost estimate.
This study would require reimbursement to FHWA, but the Parkway has
no funds to cover the work. The undersigned suggested that the
Agency might be able to fund the study if the Park Services can
provide technical direction.

5. It was agreed that a joint meeting among Park Service,
FHWA, and CIA representatives would be arranged by Mr. George
Walvoort, civil engineer for the Park Service (phone 426-6955).

6. Also discussed at this meeting was disposition of the
Scattergood-Thorne tract. Mr. Byrne had raised this subject at a
previous meeting (see MFR, same subject, dated 11 August 1981). The
undersigned advised Mr. Byrne that his interest in acquiring part of
this tract had been relayed to Agency management. The resultant
position was that the Agency has valid requirements for the property
and was not inclined to voluntarily remove its claim.

7. 1t was suggested that Mr. Byrne file a competing claim with
General Services Administration if Park Service has a sincere
interest in the property. Mr. Byrne showed no enthusiasm for this
course of action and suggested he would drop the subject.

8. Also mentioned was the intention to resurface the Parkway
overpass this year. Approximately $60,000 is available to strip the
roadway down to the girders and resurface. Timing and impact on the
Agency were not discussed.
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